# Conference London

# The Bridge between Strategy and Delivery

Ben Green



## Portfolio Management Office – BRENIM Wheel

#### **BRIDGES**

Regulatory commitments to program delivery

Business metrics to program delivery

Target Operating Model progress to program delivery



#### (IM)PROVES

What has been delivered

What business outcomes are achieved

What comes next

#### **ENABLES**

Delivery with governance and control

Delivery with standards and process

Delivery with information

## Building the Bridge – Identify and Confirm

Regulation

**Capital Efficiency** 

**Target Operating Model** 





## Building the Bridge – Measure







#### **BRIDGES**

Regulatory commitments to program Business metrics to program delivery Target Operating Model to program delivery















## Building the Bridge – Track










Regulatory commitments to program
Business metrics to program delivery
Target Operating Model to program
delivery













#### Enables





Effective governance, escalation and controls

**ENABLES** 

Delivery with governance and control Delivery with standards and process







Best practice standards and processes



Portfolio analysis in place to support decisions

### (IM)Proves





Regular reporting of success and status

#### (IM)PROVES

What has been delivered

What business outcomes are achieved

What comes next







Change Control - Process Flow

Add, enhance and refine processes



Benefit realisation to be added



# Conference London